

Initial Project Planning Template

Date	29-09-2026
Team ID	SWTID-2026-6268
Project Name	A CRM Application For The Chai Shop & Co.
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Developer Account	USN-1	Create Salesforce Developer Account	2	High	Sheema Maryam M	3 Sept 2026	4 Sept 2026
Sprint-1	Developer Account	USN-2	Activate Developer Account and access Setup	1	High	Sheema Maryam M	5 Sept 2026	6 Aug 2026
Sprint-1	Objects	USN-3	Create Employer, Customer and Enterprise Account objects	3	High	Sheema Maryam M	7 Sept 2026	9 Sept 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Tabs	USN-4	Create custom tabs for the objects	2	Medium	Zuha Fathima	7 Sept 20...	8 Sept 20...
Sprint-2	Lightning App	USN-5	Create Chai Shop & Co. Lightning App	2	High	Zuha Fathima	8 Sept 20...	9 Sept 20...
Sprint-2	Global Picklist	USN-6	Create and configure Global Picklist	2	Medium	Zuha Fathima	11 Sept 2...	12 Sept 2...
Sprint-2	Fields & Relationships	USN-7	Create required fields and relationships	3	High	Zuha Fathima	11 Sept 2...	12 Sept 2...
Sprint-2	Page Layouts	USN-8	Configure Online Orders and Walk-In Orders page layouts	3	High	Wajeetha Falak	12 Sept 2...	12 Sept 2...

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-3	Record Types	USN-9	Create Online Orders and Walk-In Orders record types	3	High	Wajeeha Falak	13 Sept 2...	14-Sep-2026
Sprint-3	Validation Rules	USN-10	Create validation rules for objects	3	High	Pavithra T	14 Sept 2...	15-Sep-2026
Sprint-3	Email Template/Alert	USN-11	Configure order confirmation email template	2	Medium	Pavithra T	15 Sept 2...	016-Sep-2026
Sprint-3	Schedule-Triggered Flow	USN-12	Create and configure scheduled Flow	3	High	Mythili K	16 Sept 2...	17-Sep-2026
Sprint-3	Reports	USN-13	Create Customer and Enterprise Sales Reports	3	High	Mythili K	18 Sept 2...	19-Sep-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-3	Dashboard	USN-14	Create Chai Shop & Co. Sales Dashboard	3	High	Mythili K	19 Sept 2026	20-Sep-2026