

Communication

Date	29-09-2026
Team ID	SWTID-2026-6268
Project Name	A CRM Application for the Chai Shop & Co
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	Project Team Members	Discuss daily tasks, progress, and work allocation
2	Progress Update	Weekly	WhatsApp / In-person	Project Team Members	Review project progress and completed activities
3	Issue / Bug Discussion	As Needed	WhatsApp / In-person	Project Team Members	Discuss and resolve Salesforce configuration issues
4	Stakeholder Review	Bi-Weekly	In-person / Online Meeting	Project Team & Stakeholders	Review project status and collect feedback
5	Final Demo Rehearsal	Once	In-person / Online Meeting	Project Team Members	Practice and prepare for the final project demonstration
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members during project activities	Discussed tasks through WhatsApp and regular team meetings
2	Issues while configuring Salesforce components	Team members discussed the issue and verified the configuration step-by-step
3	Difficulty completing and reviewing all project activities on time	Tasks were divided among team members and progress was reviewed regularly